February 2023 - Bayway Tentative 3-Month look ahead reports/submittals to NJDEP
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3-Month look ahead

Non-routine field operations (weather dependent) includes — additional PDI field work
(various IAOCs) and C1/C2 Construction Activities

3-Month look ahead

E2, EEZ 25b; Response to NJDEP Comments to LSRP

Alternative Fill Plan for IAOCs C1/C2 — Response to NJDEP Comments to LSRP and NJDEP
(Pending LSRP Review)

2H22 SAPR to the LSRP and NJDEP

Non-routine field operations (weather dependent) includes — additional PDI field work
(various IAOCs) and C1/C2 Construction Activities

3-Month look ahead

Bedrock GW — Class Il B Calculations to the LSRP

C2 GW RAWA RTC to the LSRP (Pending LSRP Review)

E2, EEZ 25b; Response to NJDEP Comments to NJDEP (Pending LSRP Review)

Non-routine field operations (weather dependent) includes — additional PDI field work
(various IAOCs) and C1/C2 Construction Activities



Reports in the queue

1. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA

2. D3a(Current and Former Diesel Tankfield) Soil and Ground Water RAR

3. F1and F2 (40-Acre) Remedial Action Workplan Addendum

4. Revised Bedrock Ground Water PDI Report

5. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil
RAWA/Overburden Ground Water RAR

5. Deed Notice for Infineum Portion of the BRC to LSRP (pending Infineum approval)

6. Response to January 23, 2018 NJDEP PFAS email / December 7, 2020 Request for PFAS
Investigation Framework to LSRP and NJDEP

7. Multiple Permit Applications for IAOCs B-series, C-series, and E1

Meetings
1. Morses Creek — FFSR Outline — TBD
2. Alternative Fill Meeting — 3/2/23



Deliverables Submitted to NJDEP Pending Review

Deliverable Date submitted to Priority for Tasks to be completed pending
DEP (Department) ExxonMobil approval

Gasoline Blending Tankfield (GBT)/Gasoline | 5/8/20 Low * Finalized RAR

Component Tankfield (GCT) Soil RAR

4 LF RAR 12/20/20 Low ¢ Finalized RAR

Landfarm Closure Report 1/21/21 Low ¢ Closure of Landfarm

Response to Comments to the NJDEP’s 1/22/21 Med e Progression of ERAR

April 16, 2020 letter in reference to the

Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14

dated March 26, 2019

D6 (Western Shore of Reservoir) Soil and 10/12/21 Low * Finalized RAR

Ground Water RAR to NJDEP

C2 Soil RAW and ERAR 10/31/22 High ¢ Progression of the
proposed Remedial
Action

ExxonMobil Class Il B Proposed GWQC 12/15/22 High e Establish Class IIIB
Standards for the site

E1 RAW and ERAR 1/31/23 High e Progression of the

proposed Remedial
Action

Reports Reviewed by the NJDEP — ExxonMobil Responses Pending

A18 (Pitch Area) Technical Impracticability 2/22/21 Med ¢ COMMENTS RECEIVED
Report to NJDEP (pending P66 review) e EM submitted a response
on 6/21/22
¢ COMMENTS RECEIVED
11/16/22
A18 (Pitch Area) Pitch Construction 2/22/21 Med ¢ COMMENTS RECEIVED
Completion Report/Pilot Program to NJDEP ¢ EM submitted a response
(pending P66 review) on 6/21/22
¢ COMMENTS RECEIVED
11/16/22
A18 (Pitch Area) RFSR Addendum to NJDEP 2/22/21 Med ¢ COMMENTS RECEIVED
(pending P66 review) e EM submitted a response
on 6/21/22
¢ COMMENTS RECEIVED
11/16/22
Arsenic in Sitewide Soil and Ground Water 10/21/21 Medium ¢ COMMENTS RECEIVED,
Evaluation and Recommendation EM RESPONSE PENDING
A9 Soil and GW RAR 11/20/20 Low ¢ COMMENTS RECEIVED,
EM RESPONSE PENDING
C2 (Waterfront) Ground Water RAW 12/8/21 Med * COMMENTS RECEIVED,
Addendum EM RESPONSE PENDING
Alternative Fill Plan for IAOCs C1/C2 11/9/22 High ¢ COMMENTS RECEIVED,

EM RESPONSE PENDING




